TIMELINE for completing the District Strategic Plan, the Facilities Master Plan and an Elementary School Boundary Study

FBISD

June | July | Aug. | Sept. | Oct. | Nov. | Dec. | Jan. 2014 | Feb. | March | April

District Strategic Plan (DSP) & Facilities Master Plan

June 18 (18)
Board of Trustees develops core beliefs and commitments and sets priorities

Aug. 12 (12-14)
BOT Timeline Presentation & Board Adopts Core Beliefs & Commitments

Aug. 12-14
District Leadership Team engages in strategic planning process to develop Vision, Mission & Goals

Sept. 18 (18)
Futures Conference – two community meetings 1-4 pm and 6-9 pm Administrative Annex

Oct. 1 (1)
Steering Committee Meeting #1

Oct. 17 (17)
Steering Committee Meeting #2

Oct. 29-30 (29-30)
Community Dialogue Meeting #1

Nov. 4 - 8 (4-8)
Facilities Options Development Meetings

Nov. 12 (12)
Steering Committee Meeting #3

Nov. 20 (20)
Steering Committee Meeting #4

Dec. 4 & 5 (4-5)
Community Dialogue Meeting #2

Dec. 4 - 13 (13)
Community Web Survey

Dec. 16-18 (16-18)
Recommendations Work Session

Jan. 14 (14)
Steering Committee Meeting #5

Jan. 28 (28)
Steering Committee Mtg #6

Feb. 3 (3)
Board Presentation of Facilities Master Plan & DSP

Feb. 10 (10)
Board Adopts Facilities Master Plan & DSP

Elementary School Boundary Study

Mid Feb through March
Elementary School Boundary Study

Mid Feb.
Community Dialogue Meetings in planning areas where boundary changes are recommended (3-4 mtgs)

Late Feb.
Planning Area Boundary Study Team Meetings (2-3 mtgs per team)

Early Mar.
Community Dialogue Meetings in areas where boundary changes being discussed to vet the team recommendations (3-4 mtgs)

Late Mar.
Board Workshop Elementary School Boundary Study

Early April
Board Adopts Elementary School Boundary Recommendations

DRAFT

8/9/13